



# DESIGN STATUS UPDATE

**Project Title:** Multiple Vestibule Projects

**Client:** Atlanta Public Schools

**Address:** Multiple

**Issue Date:** February 6, 2023

**Goodwyn Mills Cawood**

6120 Powers Ferry Road NW  
Suite 200  
Atlanta, GA 30339

T (770) 952-2481  
F (770) 955-1064

www.gmcnetwork.com

PROJECT MILESTONES	SUBMITTAL / START	APPROVAL / COMPLETION
Schematic Design	TBD	TBD
Design Development	TBD	TBD
Construction Documents	TBD	TBD
Permitting & GMP	TBD	TBD
Construction	TBD	TBD

### Design status:

GMC participated in a kickoff meeting with George Harkness to begin planning the Vestibule Projects. GMC is now beginning internal planning and coordination with engineering consultants.

### Previous week's accomplishments:

- GMC has downloaded the existing drawings for the various facilities and has begun to review any information that may be missing.
- GMC has coordinated times for a potential site visit with MEP consultants.
- Below are GMC's notes from the kickoff held last Thursday, February 2<sup>nd</sup>.
  - The 7 vestibule projects will be bundled in the same package for the CMAR.
  - Construction is anticipated to begin in May 2024 and take place over the summer.
  - The Technology Commissioner and Safety & Security director will accompany us on the site walks, if available, to see what needs are currently being met at each facility.
  - A component of the process will also be to connect with school leadership on the necessary procedural changes.
  - Since the scope on some of these will hopefully be minimal, all typical APS submittal milestones may not be required.
  - After site visits, we'll come back with good, well-developed concepts we can review together with APS staff.

### Upcoming PROJECT GOALS:

- GMC has proposed next Tuesday, February 14<sup>th</sup>, as a potential time for a site visit.
- GMC will provide a proposed design schedule by the end of this week.

### Upcoming MEETINGS:

- Site Visit: Proposed – Tuesday, February 14<sup>th</sup> at 9:30 AM

### Owner ACTIONS:

- APS Team to set up Procore site for the project and share login information with the GMC Team.
- APS Team to confirm availability for site visit next Tuesday.

### Design TEAM ACTIONS:

- GMC to participate in site visit.
  - **Action:** Madeline