



**Description**

Decrotive Fence - East Parking

**Taken Date**

06/26/2025 at 08:41 am

**Uploaded By**

Avery Hardeman

**Upload Date**

06/26/2025 at 08:42 am

**File Name**

075AB8DF-0EED-4076-B692-5E6...

**Album**

Daily Logs



**Description**

Courtyard

**Taken Date**

06/25/2025 at 12:20 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/26/2025 at 08:07 am

**File Name**

A0EBBFD0-2B09-43E7-989F-066F...

**Album**

Daily Logs



**Description**

Flagpole - East Parking

**Taken Date**

06/25/2025 at 12:17 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/26/2025 at 08:09 am

**File Name**

BCC65828-F97E-493B-9E88-A3D...

**Album**

Daily Logs



**Description**

Front of School

**Taken Date**

06/25/2025 at 12:16 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/26/2025 at 08:07 am

**File Name**

005D4AB6-D97A-4003-A4C3-735...

**Album**

Daily Logs



**Description**

Area C Basement Boys Restroom

**Taken Date**

06/26/2025 at 10:40 am

**Uploaded By**

Avery Hardeman

**Upload Date**

06/26/2025 at 10:46 am

**File Name**

[04032810-0CB3-4E79-8E0C-AB4...](#)

**Album**

Daily Logs



**Description**

Area A Boys Restroom

**Taken Date**

06/26/2025 at 07:46 am

**Uploaded By**

Avery Hardeman

**Upload Date**


06/26/2025 at 08:00 am

**File Name**

[4A1C6F2F-5444-4313-BDC4-793...](#)

**Album**

Daily Logs



**Description**

Area B Boys Restroom

**Taken Date**

06/25/2025 at 01:55 pm

**Uploaded By**

Avery Hardeman

**Upload Date**


06/26/2025 at 08:09 am

**File Name**

[FE4960E4-D7A2-47C1-9EF4-F192...](#)

**Album**

Daily Logs



**Description**

Area C Girls Restroom

**Taken Date**

06/25/2025 at 12:21 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/26/2025 at 08:07 am

**File Name**

[3129E306-251C-4720-8658-9186...](#)

**Album**

Daily Logs

# WEEKLY PROGRESS UPDATE REPORT

## KIPP Vision Elementary

06/23/25 – 06/27/25



### Last Week's Activities:

- Start accessories installation – All Areas
- Start ornamental fence installation – East Parking
- Continue fire alarm programming – All Areas
- Complete plumbing accessories installation – Area D
- Complete partition installation – Area D
- Complete paint – Area D
- Complete plumbing sensor installation – Area D
- Complete FRP installation – Area B and D
- Complete water heater start up – All Areas
- Start masonry brick wall – Dumpster Enclosure

### This Week's Activities:

- Start creating punch list – All Areas
- Start remaining cleaning – All Areas
- Continue accessories installation – All Areas
- Complete MPE finals – All Areas
- Continue masonry brick wall – Dumpster Enclosure

### Next Week's Activities:

- Start re-sealing and striping parking lot – East and West Parking
- Continue cleaning – All Areas
- Continue masonry brick wall – Dumpster Enclosure
- Continue punch list – All Areas

<b><u>Contract and Billings</u></b>	
<b>Contract</b>	
Current Contract Value	\$6,040,748.16
<b>Billings</b>	
Date Last Billing Submitted	5/31/25
Total Billed to Date (Including Retainage)	\$4,865,325
Date of Last Payment	5/31/25
Amount Paid to Date	\$3,807,563
Amount Open Receivables (Not Including Retainage)	\$888,686
Percent Billed to Date	80.54%