[bookmark: _GoBack]Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		October 11th, 2019

THIS WEEK:
· Foundations wall pours
· Pour north side footer
· Storm line install continued 
· Waterproofing of foundation wall continues
· Pour upper level piers
· Set pole for Temp power
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NEXT WEEK – October 14 thru October 18:
· Foundation wall 
· Storm line install
· Cutting of NE parking lot grade
· Waterproofing
· Upper level peirs


PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $646,892.85
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· YMCA-ELC - September 16, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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