[bookmark: _GoBack]Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		October 18th, 2019

THIS WEEK:
· Foundations wall pours
· Storm Line B completed
· Upper Detention pond completed
· Started lower level MEP
· Waterproofing at retaining wall
· Retaining wall backfill started
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NEXT WEEK – October 21 thru October 25:
· Complete foundation wall
· Complete lower level piers
· Continue underslab MEP
· Start slab prep at kitchen area 


PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $646,892.85
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· YMCA-ELC - September 16, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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