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Week Ending:		October 25th, 2019

THIS WEEK:
· Foundations wall pours
· Storm Line B completed
· Lower level MEP’s continued 
· Waterproofing at retaining wall
· Retaining wall backfill started
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NEXT WEEK – October 28 thru November 1:
· Continue underslab ME
· Start slab prep at kitchen area 


PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $1,469,778.75
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· YMCA-ELC - September 16, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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