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Week Ending:		November 8th, 2019

THIS WEEK:
· Pour kitchen area slab
· Start Masonry
· Retaining wall backfill 
· Cut Parking lot grades
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NEXT WEEK – November 11th thru November 15th:
· Continue underslab MEP
· Start slab prep at Gym area 
· Pour Gym area slab
· Start upper level Aggregate Piers


PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $1,469,778.75
· GMP#2 $28,686,295.00
· Paid to date amount $1,124,342.82

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· YMCA-ELC - September 14, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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