Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		December 6, 2019

THIS WEEK:
· Masonry continues
· Retaining wall backfill 
· [bookmark: _GoBack]Cut Parking lot grades
· UG MEPS continues
· Steel install
· Started curb and gutter NE parking lot
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NEXT WEEK – December 9th thru December 13th:
· Continue underslab MEP
· Masonry continues
· Structural Steel continues


PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $1,469,778.75
· GMP#2 $28,686,295.00
· Paid to date amount $1,124,342.82

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· YMCA-ELC - September 14, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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