
WEEKLY CONSTRUCTION PROGRESS REPORT 
 
 

Project:  Howard Middle School 
Week Ending: May 25, 2018 
 
THIS WEEK: 

 OAC meeting on 05/23 
o Discussing drawing updates 
o Discussing permit updates (LDP, Restoration & Stabilization) 
o Discussing window submittals 

 Silt fence and partial tree save continuing. 

 Asbestos testing beginning for two metal buildings 
 

NEXT WEEK – May 28 thru June 1: 
 Asbestos testing in two metal buildings. 

 Abetment of two metal buildings. 

 Vertical demo (pending asbestos removal) 

 OAC meeting 05/30 

 Beginning brick mock‐up 

 Discussion with S&W regarding 06/01 drawing updates. 
 

Budget and Schedule 
Construction Budget:  $46,000,000 
Progress Earned:  $0.00 
Budget Status:    On Budget 
Completion Date:  July 1, 2020 
Schedule Status:  On Schedule 
 
SCHEDULED DATE OF SUBSTANTIAL COMPLETION 

 July 1, 2020. 
 
PREPARED BY: 

 Chris Hubbard, Parrish Construction 

 
COPIES TO: 

 Danny Gutlay, APS 

 John Rood, Parrish Construction 

 Dave Yuhas, Parrish Construction  

 Art Cofelice, Parrish Construction 

 Andy Webb, Parrish Construction 

 Shaun Lindsey, Parrish Construction 

 Parrish Construction – Job File 
 
 
 
 
 



WEEKLY CONSTRUCTION PROGRESS REPORT 
 
 

Brick mock-up wall being installed 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

East wing debris removed 
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Construction trailer furniture being delivered 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Conference table/chairs in construction trailer 
 


