
WEEKLY CONSTRUCTION PROGRESS REPORT 
 
 

Project:  Howard Middle School 
Week Ending:  April 12, 2019 
 
THIS WEEK: 

 Brick restoration continuing on East side of East Wing and North side of building 

 MEPS rough in continuing interior West Wing and East Wing 

 Under slab electrical and plumbing continuing in Area 5. 

 Plaster repair – Existing Building West and East Wing 

 Area 1 steel detailing Complete 

 West Wing TPO Roof 

 Window Replacement 

 West & East Wings Soffit and Partition Framing  

 Area 5 Slab Subgrade Prep 
 

NEXT WEEK – April 15 through April 19: 
 Brick restoration continuing on East side of East Wing and North side of building 

 MEPS rough in continuing interior West Wing and East Wing 

 Under slab electrical and plumbing continuing in Area 5. 

 Plaster repair – Existing Building West Wing 

 Area 1 steel detailing Complete 

 West Wing TPO Roof 

 Window Replacement 

 West & East Wings Soffit and Partition Framing  

 Area 5 Slab Subgrade Prep 
 
Budget and Schedule 
Construction Budget:  $46,000,000.00 
Progress Earned:  $  9,238,430.87 
Budget Status:    On Budget 
Completion Date:  July 1, 2020 
Schedule Status:  On Schedule 
 
SCHEDULED DATE OF SUBSTANTIAL COMPLETION 

 July 1, 2020. 
 
PREPARED BY: 

 Shaun Lindsey, Parrish Construction 

 
COPIES TO: 

 Danny Gutlay, APS 

 John Rood, Parrish Construction 

 Doug Braun Parrish Construction  

 Sandra Horton, APS 

 Dave Yuhas, Parrish Construction  

 Art Cofelice, Parrish Construction 

 Shaun Lindsey, Parrish Construction 

 Travis Disbro, Parrish Construction 
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Project overview facing Northwest 

 

 
 

Project overview facing SE with Area 1 Steel Ongoing 
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Aerial view of concrete walls and footers for new addition 
 

 
 

West Wing TPO Progress 
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3rd Floor – East Wing – Replacement Windows 
 

 
  

East Wing – Replacement Windows 
 

 
 
 


