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Weekly Updates

THIS WEEK 
• Portable trailer demolition
• Playground removal and storage
• Tree removal
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NEXT WEEK: 05.10.21 – 05.14.21

• Tree removal continues
• Portable trailer demolition continues
• Sitework submittal review begins
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Budget

BUDGET
Construction Budget 

• $17,100,000

Budget Status 
• $486,239.87

Click icon to add picture

ADDITIONAL INFO
• Completed By

• Ben Fairchild
• Copies To

• Danny Gutlay, APS 
• Sandra Horton, APS 
• Jim Fallon, PCG
• A.J. Segel, PCG
• Chris Hubbard, PCG 



Portable trailer demolition

Photo/Activity Updates 



Playground storage 

Photo Updates 

Tree removal


