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Weekly Updates
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• Week of June 28th
• Sitework continues

• Storm and sewer piping installation
• Includes lane closures on E. Rock Springs Rd. 

• Interior demolition continues
• Selective plumbing fixture demolition
• Concrete cutting for underground plumbing
• Underground plumbing rough-in begins
• HVAC demolition begins

• Week of July 5th
• Sitework continues

• Storm and sewer piping installation
• Includes lane closures on E. Rock Springs Rd. 

• Mechanical demolition continues
• Electrical demolition begins 
• Plumbing underground rough-in continues

• Week of July 12th
• Sitework continues

• Storm and sewer piping installation
• Includes lane closures on E. Rock Springs Rd. 

• Mechanical demolition continues
• Electrical demolition continues
• Plumbing underground rough-in continues

Upcoming Activities 
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Budget

BUDGET

Construction Budget 

• $17,100,000

Budget Status 

• $894,522.11

Click icon to add picture

ADDITIONAL INFO

• Completed By
• Ben Fairchild

• Copies To
• Danny Gutlay, APS 
• Sandra Horton, APS 
• Jim Fallon, PCG
• A.J. Segel, PCG
• Chris Hubbard, PCG 



Interior demolition

Photo/Activity Updates 

HVAC demolition



Underground plumbing rough-in    

Photo Updates 

Underground plumbing rough-in



Underground plumbing rough-in    

Photo Updates 

Sitework  


