
Sitework continues
Storm drainage piping installation
Building pad grading
Site demolition continues at cafeteria addition

Electrical demolition continues throughout building
Mechanical equipment relocation continues
Electrical rough‐in continues throughout building
Plumbing rough‐in continues throughout building
Ductwork installation continues at cafeteria and media center
Gas piping rough‐in continues
Interior demolition continues
Sheetrock continues begins in area A
Interior framing continues at Area B 
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NEXT WEEK: 10.04.21 – 10.08.21
• Sitework continues

• Storm drainage piping installation
• Mechanical equipment relocation continues
• Mechanical, electrical and plumbing rough‐in 

continues throughout building
• Sheetrock continues throughout building
• Sheetrock finishing continues throughout building
• Interior framing continues throughout building 
• Fire sprinkler installation continues
• Door frame installation continues
• Plaster repair continues at Area A and B
• Batt insulation installation continues 
• CMU infill continues throughout building
• Face brick infill continues at exterior of building
• Concrete pour for cafeteria addition and new gym 

footings

THIS WEEK
• Sitework continues

• Storm drainage piping installation
• Sanitary sewer installation complete

• Mechanical equipment relocation continues
• Mechanical, electrical and plumbing rough‐in 

continues throughout building
• Sheetrock continues throughout building
• Sheetrock finishing continues throughout building
• Interior framing continues throughout building 
• Footing excavation for cafeteria addition 
• Fire sprinkler installation continues
• Door frame installation continues
• Plaster repair continues at Area A and B
• Rebar and anchor bolt placement for new gym 

footings 
• Elevator shaft CMU complete
• Batt insulation installation continues



Photo/Activity Updates 



Fire sprinkler and HVAC rough‐in

Photo/Activity Updates 

Plumbing rough‐in



Rebar and anchor bolts for new gym 
footings

Photo/Activity Updates 

Concrete pour for new gym footers



Brick infill for drinking fountains

Photo/Activity Updates 

Drywall finishing and mechanical/electrical 
rough‐in


