
Sitework continues
Storm drainage piping installation
Building pad grading
Site demolition continues at cafeteria addition

Electrical demolition continues throughout building
Mechanical equipment relocation continues
Electrical rough‐in continues throughout building
Plumbing rough‐in continues throughout building
Ductwork installation continues at cafeteria and media center
Gas piping rough‐in continues
Interior demolition continues
Sheetrock continues begins in area A
Interior framing continues at Area B 
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NEXT WEEK: 11.01.21 – 11.05.21
• Sitework continues

• Site grading 
• Mechanical equipment relocation continues
• Mechanical, electrical and plumbing rough‐in 

continues throughout building
• Sheetrock continues throughout building
• Sheetrock finishing continues throughout building
• Fire sprinkler installation continues
• Door frame installation continues
• Batt insulation installation continues 
• New gym underground utilities continues 
• Lighting installation continues
• Ceiling grid installation continues
• Hard ceiling rough‐in begins
• Interior painting begins at Area A

THIS WEEK
• Sitework continues

• Site grading 
• Mechanical equipment relocation continues
• Mechanical, electrical and plumbing rough‐in 

continues throughout building
• Sheetrock continues throughout building
• Sheetrock finishing continues throughout building
• Fire sprinkler installation continues
• Door frame installation continues
• Batt insulation installation continues  
• Concrete for new gym footings 
• New gym underground utilities continues
• Lighting installation begins in Area A 
• Ceiling grid installation begins
• Carpet demolition at auditorium
• Hollow metal window frame installation 



Hollow metal window frame installation

Photo/Activity Updates 

Ceiling grid installation



Plumbing underground rough‐in at new 
gym

Photo/Activity Updates 

Concrete pour for remaining new gym 
footings



VRF installation

Photo/Activity Updates 

Interior lighting installation


