
Sitework continues

Storm drainage piping installation

Building pad grading

Site demolition continues at cafeteria addition

Electrical demolition continues throughout building

Mechanical equipment relocation continues

Electrical rough-in continues throughout building

Plumbing rough-in continues throughout building

Ductwork installation continues at cafeteria and media center

Gas piping rough-in continues

Interior demolition continues

Sheetrock continues begins in area A

Interior framing continues at Area B 
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Morningside Elementary School

Week Ending: 11/05/2021 
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NEXT WEEK: 11.08.21 ς11.12.21
ÅSitework continues

ÅSite grading 

ÅMechanical equipment relocation continues

ÅMechanical, electrical and plumbing rough-in 

continues throughout building

ÅSheetrock continues throughout building

ÅSheetrock finishing continues throughout building

Å Fire sprinkler installation continues

ÅDoor frame installation continues

ÅBatt insulation installation continues 

ÅNew gym underground utilities continues 

Å Lighting installation continues

ÅCeiling grid installation continues

ÅHard ceiling rough-in begins

Å Interior painting begins at Area A

ÅNew gym slab on grade 

THIS WEEK
Å Sitework continues

Å Site grading 

Å Mechanical equipment relocation continues

Å Mechanical, electrical and plumbing rough-in 

continues throughout building

Å Sheetrock continues throughout building

Å Sheetrock finishing continues throughout building

Å Fire sprinkler installation continues

Å Door frame installation continues

Å Batt insulation installation continues 

Å New gym underground utilities continues 

Å Lighting installation continues

Å Ceiling grid installation continues

Å Hard ceiling rough-in begins

Å Interior painting begins at Area A 

Å Floor prep begins at Area A 

Å Slab on grade for cafeteria addition

BUDGET/SCHEDULE

Construction Budget 

$17,600,000.00

Budget Status 

$4,362,057.88

Substantial Completion: 

July 25, 2022

Schedule Status: 

On Schedule



Vapor barrier and rebar for cafeteria 
addition slab on grade

Photo/Activity Updates 

Concreteat cafeteria addition



Interior framing 

Photo/Activity Updates 

Interior framing and drywall at auditorium



Door frame installation

Photo/Activity Updates 

Interiorpainting



Newgymundergroundutilities

Photo/Activity Updates 

Water and fire vault installation


