
Sitework continues

Storm drainage piping installation

Building pad grading

Site demolition continues at cafeteria addition

Electrical demolition continues throughout building

Mechanical equipment relocation continues

Electrical rough-in continues throughout building

Plumbing rough-in continues throughout building

Ductwork Gas piping rough-in continues

Interior demolition continues

Sheetrock continues begins in area A

Interior framing continues at Area B 

Weekly Construction Progress Report 

Morningside Elementary School

Week Ending: 07/15/2022 

Completed By:
Chris Hubbard

NEXT WEEK: 07.18.22 – 07.22.22
• Painting finishing in the new building

• Flooring installation in the new building finishing

• Low voltage installation finishing

• Interior grab rail installation finishing

• Electrical trim out finishing

• HVAC system testing and commissioning finishing

• Architects punch-list finishing

• Landscaping finishing

• Permanent fencing finishing

• MEP inspections beginning

• Fire alarm inspections beginning

• Final cleanup beginning

THIS WEEK 
• Painting continuing in the new building

• Flooring installation finishing in the existing building

• Flooring installation in the new building finishing

• Low voltage installation continuing

• Interior grab rail installation continuing

• Electrical trim out continuing

• HVAC trim-out finishing

• Elevator installation finishing

• HVAC system testing and commissioning beginning

• Architects punch-list beginning

• Landscaping beginning

• Permanent fencing beginning

BUDGET/SCHEDULE

Construction Budget 

$17,600,000.00

Budget Status 

$16,760,008.32

Substantial Completion: 

July 25, 2022

Schedule Status: 

On Schedule



Flooring installation 

Photo/Activity Updates 

Sod installation



Fencing installation 

Photo/Activity Updates 

Kitchen equipment installation 



Asphalt striping installation

Photo/Activity Updates 

Reception desk installation


