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THIS WEEK:
· Demo Continues on existing school building.
· LDP approved 6/20/19
· CDCC has called in for pre-install meeting with COA
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Transmission shop demo completed	Demo of the vertical portion of the old school building complete
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			                 									     Demo continues on the existing                                              All houses on Francis demoed
School building





NEXT WEEK – June 17 thru May 21:
· Erosion control per LDP plans
· Pre-install meeting with COA
· Jobsite trailer utility hook up on going
· Install web cam

PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $0.00
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 17, 2020
· YMCA-ELC - September 14, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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