Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		July 12th, 2019

THIS WEEK:
· Site contractor’s survey crew onsite – continues
· Erosion control, silt fence and tree save installed
· Landscape Architect marked remaining trees to be posted
· Had pre-install meeting with TA Jones of COA
· COA watershed is installing new 8” water line off of Hollowell with no cost to this project.
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COA install of new water main	Tree Save installed 

			
                                 
			                 									     







NEXT WEEK – July 15 thru July 19:
· Erosion control per LDP plans
· [bookmark: _GoBack]Install web cam

PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $0.00
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 17, 2020
· YMCA-ELC - September 14, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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