Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		August 16th, 2019

THIS WEEK:
· Storm Structures delivered
· Demo continued 
· Hauled off mulch
· CDCC staked out for 6 additional bores
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NEXT WEEK – August 19 thru August 23:
· Continue with building pad
· Haul off of concrete debris
· Trash clean up


PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $0.00
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 18, 2020
· [bookmark: _GoBack]YMCA-ELC - September 16, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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