Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		August 2nd, 2019

THIS WEEK:
· Building demo has resumed
· Tub grinder grinding stumps and tree tops
· [bookmark: _GoBack]Tree haul off


WEEKLY CONSTRUCTION PROGRESS REPORT



WEEKLY CONSTRUCTION PROGRESS REPORT



[image: ]
Woodson Park Academy & YMCA-ELC
Weekly Construction Progress Report

[image: ]
Woodson Park Academy & YMCA-ELC
Weekly Construction Progress Report

   [image: ]                             [image: ]                    

[image: ]








NEXT WEEK – August 5 thru August 9:
· Demo Continues
· Tire crew to remove tires
· Grubbing and tree haul off to continue 

PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $0.00
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 17, 2020
· YMCA-ELC - September 14, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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