Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		August 23rd, 2019

THIS WEEK:
· Waiting on French drain design / feedback due to water
· Continued building pad
· Continued site concrete haul off
· Hauled in fill material
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NEXT WEEK – August 26 thru August 30:
· Grading continues
· French drain design
· Concrete haul off
· Fill haul in

PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $0.00
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· [bookmark: _GoBack]YMCA-ELC - September 16, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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