Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		August 30th, 2019

THIS WEEK:
· Grading continued
· Haul off of rubble and haul in of fill
· French drain installed
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NEXT WEEK – September 2 thru July 6:
· Aggregate piers
· Grading 

PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $0.00
· GMP#2 $28,686,295.00
· Paid to date amount $0.00

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – September 28, 2020
· [bookmark: _GoBack]YMCA-ELC - September 16, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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