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	Vapor Barrier Installed 
	Rebar Turn Down Install
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	Slab On Grade Pour
	Slab Rebar Placement  

	

	
	





Last Week’s Activities:

· [bookmark: _Hlk104442596][bookmark: _Hlk100229343]Completed temporary utilities
· Continued MEP slab rough in
· Continued plumbing slab inspections
· Started footing excavations
· Started footing inspections
· Started footing concrete pours
· Started slab on grade prep

This Week’s Activities:

· Continued MEP slab rough in
· Continued plumbing slab inspections
· Continued footing excavations
· Continued footing inspections
· Continued footing concrete pours
· Continued slab on grade prep
· Started slab inspections
· Started slab on grade concrete pours

Next Week’s Activities:

· Continue MEP slab rough in
· Continue plumbing slab inspections
· Continue footing excavations
· Continue footing inspections
· Continue footing concrete pours 
· Continue slab on grade prep
· Continue slab inspections
· Continue slab on grade concrete pours
· Start CMU block installation

	Contract & Billings

Contract
Current Contract Value

Billings
Date Last Billing Submitted
Total Billed to Date (Including Retainage)
Date of Last Payment
Amount Paid to Date
Amount Open Receivables (Not Including Retainage)
Percent Billed to Date

	


$1,519,162


5/10/2022
$153,410.50
N/A
$0
$138,069.45
11% 
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