

Project Timeline – Brown Middle School

- Select Architect: August 1, 2013
- Design Kick Off Meeting August 22, 2013
- Begin Draft Design Narrative November 20, 2013
- Design Review Meeting November 21, 2013
- Project Committee Meeting #1 November 22, 2013
- Internal Design Review 1 January 14, 2014
- AUDC Submittal October 22, 2014
- Request for Proposal out to CMs November 4, 2014
- Preliminary Submittal to GDOE November 21, 2014
- Project Committee Meeting #2 September 3, 2014
- Check Set Submittal to GDOE March 2, 2015
- Internal Design Review 2 March 3, 2015
- Project Committee Meeting #3 March 5, 2015
- Final Submittal to GDOE April 17, 2015
- Recommend CM to Board May 2015 (tentative)
- Project Committee Meeting #4 May 2015 (tentative)
- Project Start June 2015 (tentative)
- Project Completion December 2016 (tentative)