
Sitework continues
Storm drainage piping installation
Building pad grading
Site demolition continues at cafeteria addition

Electrical demolition continues throughout building
Mechanical equipment relocation continues
Electrical rough‐in continues throughout building
Plumbing rough‐in continues throughout building
Ductwork installation continues at cafeteria and media center
Gas piping rough‐in continues
Interior demolition continues
Sheetrock continues begins in area A
Interior framing continues at Area B 
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NEXT WEEK: 10.11.21 – 10.15.21
• Sitework continues

• Grease trap installation
• Mechanical equipment relocation continues
• Mechanical, electrical and plumbing rough‐in 

continues throughout building
• Sheetrock continues throughout building
• Sheetrock finishing continues throughout building
• Fire sprinkler installation continues
• Door frame installation continues
• Plaster repair continues at Area A and B
• Batt insulation installation continues 
• Interior painting begins
• Selective demolition for cafeteria structural steel
• Rebar for new gym footings
• Cafeteria addition structural steel delivered

THIS WEEK
• Sitework continues

• Sanitary sewer installation
• Mechanical equipment relocation continues
• Mechanical, electrical and plumbing rough‐in 

continues throughout building
• Sheetrock continues throughout building
• Sheetrock finishing continues throughout building
• Interior framing continues throughout building 
• Fire sprinkler installation continues
• Door frame installation continues
• Plaster repair continues at Area A and B
• Batt insulation installation continues 
• CMU infill continues throughout building
• Face brick infill continues at exterior of building
• Concrete pour for cafeteria addition and new gym 

footings



Photo/Activity Updates 



Cafeteria addition footing reinforcement

Photo/Activity Updates 

Concrete pour for cafeteria addition
footings



Block‐out for fire extinguisher cabinet

Photo/Activity Updates 

Framing for hard ceiling at restrooms



Excavation for new gym footings

Photo/Activity Updates 

Plaster repair and wire mold installation


